PROJECT TITLE AND ID: A.l. Personnel Costs

General Project Description: This project represents Reclamation staff costs to

perform the daily work activities required to operate the Adaptive Management Work
Group. The work includes completing assignments resulting from AMWG meetings,
consulting with stakeholders on a variety of AMP issues relating to the operation of Glen
Canyon Dam, disseminating pertinent information to the AMWG, preparing and tracking

budget expenses, and updating Reclamation’s web page.

Project Goals and Objectives: The primary goal is to perform all work associated

with the AMWG in a timely and efficient manner while using the funds available as
prudently as possible. Secondary goals include increasing each stakeholder’s awareness
of significant budget and legislative issues related to the AMP, improving working
relationships with the AMWG members/alternates, finding constructive ways to resolve
differences, and addressing individual concerns in an open and accepting forum of

discussion.

Expected Results: Personnel costs will not exceed what has been proposed in the budget

and Reclamation staff will provide budget information to the AMWG on a regular basis.
Completed work products will be of high quality and promptly distributed to AMWG

members/alternates and interested parties. Budget reports will be presented in a format
conducive to AMWG needs.

Budget: $173,000

FY-2001 FY-2002 FY-2003
Salary (includes benefits)
Manager (0.5 FTE) 60,000 65,000 71,000
Biologist (0.25 FTE) 25,000 25,000 36,000
Management Analyst (0.63 FTE) 29,000 29,000 23,000
Website/FACA (0.5 FTE) 49,000 49,000 43,000
TOTAL 163,000 163,000 173,000




PROJECT TITLE AND ID: A.2. AMWG Member Travel Reimbursement

General Project Description: This project covers the costs to reimburse AMWG

members or alternates to attend regularly scheduled AMWG meetings.

Project Goals and Objectives: The primary goal for reimbursing travel expenses to

AMWG members or alternates is to encourage their attendance at all meetings. Because
the meetings are often scheduled in Phoenix, Arizona, many members must incur air or
POV travel and by having Reclamation reimburse those and other related travel costs,
€.g., hotel, per diem, rental car, etc. opportunities are increased for more members to
participate in a variety of AMWG/TWG assignments. Also, because Reclamation can
purchase airline tickets at the Federal Government rate, there are additional cost savings

to the program.

Expected Results: The Glen Canyon Dam Adaptive Management Program will benefit
from having all the AMWG members participate in regularly scheduled meetings. As a
collective body, they address and resolve concerns associated with the operation of Glen
Canyon Dam and make recommendations to the Secretary of the Interior for continued

science efforts performed below the GCD.

Budget: $10,000

FY-2001 FY-2002 FY-2003

AMWG Member Travel
Reimbursement 10,000 10,000 10,000

TOTAL 10,000 10,000 10,000




PROJECT TITLE AND ID: A.3. Reclamation Travel

General Project Description: This project covers travel expenses Reclamation staff

incur to attend AMWG and ad hoc group meetings. In order to work on AMWG/ad hoc
assignments, the meetings are often held in Phoenix, Arizona. As such, Reclamation

staff must make additional trips throughout the year in completion of those assignments.

Project Goals and Objectives: The primary goal is for Reclamation staff to be able to

travel to meetings and participate in completing AMWG/TWG assignments. By doing
so, the program benefits from greater interaction among its members as well as continued
improvement and commitment to operating GCD in the best manner possible and

obtaining the results from science work being done in the canyon.

Expected Results: Reclamation staff will be involved with AMWG/TWG members in

completing work assignments and resolving issues that affect the AMP. They will
develop better working relationships with all involved and work toward consensus on a

variety of sensitive issues.

Budget: $ 18,000

FY-2001 FY-2002 FY-2003

Reclamation Staff Travel 18,000 18,000 18,000

TOTAL 18,000 18,000 18,000




PROJECT TITLE AND ID: A.4. Facilitation Contract

General Project Description: This project represents the work assigned to one

individual under contract to the Bureau of Reclamation to facilitate at Adaptive
Management Work Group meetings. This person may also assist AMWG ad hoc groups
in completing AMWG assignments.

Project Goals and Objectives: The facilitator’s primary responsibility is to keep the

AMWG meetings organized and help the members reach consensus on important issues.
The facilitator creates a setting in which all members and the public are able to express

their views.

Results: The facilitator will create an atmosphere in which the members and other
participants at AMWG meetings feel comfortable expressing their individual viewpoints.
The facilitator will bring the AMWG members to consensus on pertinent issues affecting

" the GCD AMP.

Budget: $25,000

FY-2001 FY-2002 FY-2003

Salary 25,000 25,000 25,000

TOTAL 25,000 25,000 25,000




PROJECT TITLE AND ID: A.5. Other

General Project Description: This project represents some of the other “miscellaneous”

expenses incurred in operation of the AMWG. For example:

overnight mailings of AMWG meeting packets
copying of reports

purchasing meeting materials (cassette tapes, markers, paper, etc.)
equipment (audio recording/transcribing machines)

In addition to the above, training courses are often required for staff to keep current on

environmental issues, Federal Advisory Committee Act changes, computer technology

improvements, etc.

Also included in this category are monetary awards given to Reclamation staff who have

contributed significantly to the success of the GCD AMP.

Project Goals and Objectives: The primary goal is to limit spending on “other” items

as much as possible. By doing so, more money can be applied to science and research.

Expected Results: Other expenses will be kept to a minimum in an effort to reduce the

administrative portion of the AMP budget.

Budget: $11,000

FY-2001 FY-2002 FY-2003
Training 4,000 4,000 4,000
Awards 2,000 2,000 2,000
Supplies/Equipment 2,000 2,000 5,000
TOTAL 8,000 8,000 11,000




PROJECT TITLE AND ID: B.1. Personnel Costs

This project represents Reclamation staff costs to perform the daily work activities
required to operate the Technical Work Group, a subgroup of the AMWG. The work
includes completing assignments resulting from TWG meetings, consulting with
stakeholders on a variety of AMP issues relating to the operation of Glen Canyon Dam,
disseminating pertinent information to the TWG, preparing and tracking budget expenses,

and updating Reclamation’s web page.

Project Goals and Objectives: This project represents Reclamation staff costs to

perform the daily work activities required to operate the Technical Work Group. The
work includes completing assignments resulting from AMWG or TWG meetings,
consulting with stakeholders on a variety of AMP issues relating to the operation of Glen
Canyon Dam, disseminating pertinent information to the TWG, preparing and tracking

budget expenses, and updating Reclamation’s web page.

Expected Results: Personnel costs will not exceed what has been proposed in the budget

and Reclamation staff will provide budget information to the TWG on a regular basis.
Completed work products will be promptly distributed to TWG members/alternates and

interested parties.

Budget: $78,000

FY-2001 FY-2002 FY-2003
Salary (includes benefits)
Manager 46,000 49,000 51,000
Biologist 11,000 11,000 10,000
Management Analyst 17,000 17,000 17,000
TOTAL 74,000 74,000 78,000




PROJECT TITLE AND ID: B.2. TWG Member Travel Reimbursement

General Project Description: This project covers the costs to reimburse TWG members

or alternates to attend regularly scheduled TWG meetings.

Project Goals and Objectives: The primary goal for reimbufsing travel expenses to
TWG members or alternates is to encourage their attendance at all meetings. Because the
meetings are often scheduled in Phoenix, Arizona, many members must incur air or
personal vehicle travel. By reimbursing those and other related travel costs, e.g., hotel,
per diem, rental car, etc. opportunities are increased for more members to participate in a
variety of AMWG/TWG assignments.

Expected Results: The Glen Canyon Dam Adaptive Management Program will benefit
from having all the TWG members participate in regularly scheduled meetings. Asa
collective body, they address and resolve concerns associated with the operation of Glen
Canyon Dam and make recommendations to the AMWG for continued research in the

canyon.

Budget: $10,000

FY-2001 FY-2002 FY-2003

TWG Member Travel
Reimbursement 10,000 10,000 10,000

TOTAL 10,000 10,000 10,000




PROJECT TITLE AND ID: B.3. Reclamation Travel

General Project Description: This project covers travel expenses Reclamation staff

incur to prepare and attend TWG meetings as well as ad hoc group meetings which result
from AMWG/TWG assignments. In order to work on those assignments, the meetings
are often held in Phoenix, Arizona, because it is centrally located to those entities/states
represented on the AMWG/TWG. This often requires Reclamation staff to make
additional trips throughout the year in completion of AMWG/TWG assignments.

Project Goals and Objectives: The primary goal is for Reclamation staff to be able to

travel to meetings and participate in completing AMWG/TWG assignments. By doing
so, the program benefits from greater interaction among its members as well as continued
improvement and commitment to operating GCD in the best manner possible and for

obtaining the necessary results from science work done in the canyon.

Expected Results: Reclamation staff will continue to be involved in meeting with
AMWG/TWG members in completing work assignments and resolving issues that affect
the operation of GCD. They will develop better working relationships with all involved

and work toward consensus on a variety of AMP issues.

Budget: $ 18,000

FY-2001 FY-2002 FY-2003

Reclamation Travel 18,000 18,000 18,000

TOTAL 18,000 18,000 18,000




PROJECT TITLE AND ID: B.4. TWG Chair Reimbursement

General Project Description: This project represents the work assigned to one

individual under contract to the Bureau of Reclamation to act as chairperson at Technical
Work Group meetings. This person may also work on AMWG/TWG ad hoc group
assignments. |

Project Goals and Objectives: The chairperson’s primary responsibility is to conduct

regularly scheduled TWG meetings. The chairperson also participates in ad hoc group
assignments and works closely with Reclamation and GCMRC in setting meeting
agendas. The chairperson follows up on TWG and ad hoc group assignments and ensures

that information is shared with the members and alternates in a timely manner.

Expected Results: The chairperson creates an atmosphere in which the members and
other participants at TWG meetings feel comfortable expressing their individual
viewpoints. The chairperson will bring the TWG members to consensus on sensitive
issues with the ultimate goal of doing what is best for the canyon and the natural
resources. The chairperson will follow up on action items and make assignments as

necessary to accomplish TWG objectives.

Budget: $25,000

FY-2001 FY-2002 FY-2003

Salary 25,000 25,000 25,000

TOTAL 25,000 25,000 25,000




PROJECT TITLE AND ID: B.5. Other

General Project Description: This project represents some of the other “miscellaneous”

expenses incurred in operation of the TWG. For example:

- overnight mailings of TWG meeting packets

- copying of reports

- purchasing meeting materials (cassette tapes, markers, paper, etc.)
- equipment (audio recording/transcribing machines)

Project Goals and Objectives: The primary goal is to limit spending on “other” items

as much as possible. By doing so, more money can be spent on science and research.

Expected Results: Other expenses will be kept to a minimum in an effort to keep within
the AMP budget.

Budget: $2,000

FY-2001 FY-2002 FY-2003

Supplies 2,000 2,000 2,000

TOTAL 2.000 2,000 2,000




PROJECT TITLE AND ID: C. SCIENCE ADVISORS

General Project Description: At this point in time it is not known what work or funds

may be needed, however, the AMP will provide support for science activities in

accordance with FACA rules and regulations.

Project Goals and Objectives:

Expected Results:

Budget: $0

FY-2001 FY-2002 FY-2003

Science Advisors 0 0

TOTAL 0 0




PROJECT TITLE AND ID: D.1., D.2 Biologist, Travel

General Project Description: This project covers the costs for preparing compliance

documents for AMP-proposed actions in order to comply with the Endangered Species

Act, National Environmental Policy Act, and National Historic Preservation Act.

Project Goals and Objectives: Reclamation staff will keep informed on any changes to

the ESA, NEPA, and NHPA and will consult with AMWG stakeholders to ensure proper

compliance is made.

Expected Results: Reclamation staff will be involved in all compliance issues related to

the Glen Canyon Dam Adaptive Management Program. They will utilize travel expenses

to meet with the AMP stakeholders to resolve any differences.

Budget: $26,000

FY-2001 FY-2002 FY-2003
Compliance Documents
Biologist 26,000 26,000 26,000
TOTAL 26,000 26,000 26,000




PROJECT TITLE AND ID: E. TEMPERATURE CONTROL DEVICE

General Project Description: This project is covered by appropriated funds through the

Bureau of Reclamation.




PROJECT TITLE AND ID: F.1. Contract Specialist

General Project Description: This project covers the expenses for Reclamation staff to
prepare and monitor contracts associated with the GCD AMP. Specifically, these
contracts are for AMWG Facilitation, TWG Chairperson reimbursement, and

Programmatic Agreement work.

Project Goals and Objectives: [Reclamation] Contract specialists will accurately apply

funds spent on individual contracts to ensure costs do not exceed contract limits. They
will keep other Reclamation staff informed as to those charges so accurate reporting can
be made to both AMWG and TWG members.

Expected Results: Contract specialists will ensure that individual contractors are

fulfilling the requirements of their contracts. They will maintain accurate records of
payments made against the contracts and will keep Reclamation staff informed of
discrepancies or concerns. Work will be completed on time and within the limits of the

contract.

Budget: $25,000

FY-2001 FY-2002 FY-2003

Contract Administration

Contract Specialist (0.5 FTE) 50,000 25,000 25,000

TOTAL 50,000 25,000 25,000




PROJECT TITLE AND ID: IIA. TRIBAL CONSULTATION: Cooperative
Agreements with Tribes

Rationale/Problem Statement: To ensure government-to-government consultation

occurs between AMP tribes and AMP federal agencies.

Integration: The purpose of the continued funding of tribal cooperative agreements is to
ensure tribal viewpoints are integrated into AMP dialog and the final recommendations

that the AMP makes to the Secretary.

Expected Products: There is no tangible product associated with this project, except for
annual reports prepared by the tribes. Rather, the product is enhanced communication
and understanding of issues related to the AMP. The ultimate product should be

improved recommendations being forwarded to the Secretary.

Recommended Approach: A tribal consultation plan is in preparation that will specify
more details of the approach. However, the basic approach is that both tribal and agency
representatives must be prepared prior to meetings by reviewing documents or
researching issues or relevant viewpoints. At the meetings, all the parties must have
active dialogs. Effective consultation includes both listening, explaining or discussing
differing views and interests. After meetings, tribal representatives and agency
representatives must report back to councils and staff or the public regarding AMP issues

and concems and recommendations.

Status: Ongoing. Continuing from the EIS.

External Project Awards: The cooperative agreements are administratively managed by
Reclamation with $75,000 in funding provided by each of the AMP agencies and
supplemented by power revenues to reach the $80,000 per tribe total.

Project Accomplishments: Maintenance of dialog, communication and government-to-
government consultation.

Schedule: Agreements are modified on a fiscal year basis. A yearly status report is due
to Reclamation at the close of the fiscal year. Copies of the reports may be distributed to

AMP stakeholders upon request.




Budget: With five tribes or tribal groups represented (i.e. Southern Paiute Consortium),

the project total cost is $400,000. Of this, $375,000 is from appropriations through the

federal AMP agencies (USGS, BOR, NPS, BIA, USFWS).

FY-2002

TRIBAL PARTICIPATION FY-2001 FY-2003
Cooperative Agreements with '

Tribes 400,000 400,000 400,000
TOTAL 400,000 400,000 400,000




PROJECT TITLE AND ID: HB. TRIBAL CONSULTATION: River Trip
Logistical Costs to GCMRC

Rationale/Problem Statement: Power revenues have paid the costs of river trip logistics
of $15,000 per tribe since Glen Canyon Environmental Studies. The trips have been used
to enable the tribes to identify resources of tribal concern, including specific properties
eligible to the National Register of Historic Places. This identification effort was largely
completed by the mid-1990s. Since then, the trips have been used by tribes to identify
how and where dam operations are impacting identified resources or properties. Not
every tribe conducts an annual river trip; rather, each tribe makes a specific proposal to

the NPS as the permitting agency for the work conducted each year.

Integration: The river trips enable the tribes to identify impacts of dam operations on
resources of tribal concern. This enables tribal views to be identified to the other AMP

stakeholders and ultimately to the Secretary of the Interior.

Expected Products: The NPS requires an annual investigator report as a condition of

the river trip permits. In addition, the tribes are required to report to Reclamation as part
of their cooperative agreement annual report. The minimum requirement is a statement
whether conditions within the river corridor were stable, improving or worsening. As a

nominal variable, this can then be tracked over time to measure trends.

Recommended Approach: Reclamation takes power revénues and transfers the money
to GCMRC for the direct logistical costs of the river trips. The costs of the trips have
been limited to no more than $15,000 per tribe per year. This limits the number of days
and mode of transportation. The tribes are allowed to select the approach they take to the

trips within this cost constrain and meeting NPS minimum tool requirements.

Status: Ongoing.
External Project Awards: None.
Project Accomplishments: Tribes have been able to identify resources or properties and

to determine where and how dam operations affect those resources. This information will
be used to develop treatment or mitigation plans for the array of resources of concern.




Schedule: A report is submitted to the NPS and Reclamation as a result of any trips

undertaken during the year.

Budget: $15,000 per tribe for a total of $75,000.

FY-2002

TRIBAL PARTICIPATION FY-2001 FY-2003
River Trip Logistical Costs to

GCMRC 75,000
TOTAL 75,000




PROJECT TITLE AND ID: III_.l. PROGRAMMATIC AGREEMENT: NAGPRA
Affiliation Work.

Rationale/Problem Statement: NAGPRA'’s implementing regulations state that

whenever possible, Federal agencies should enter into comprehensive agreements with
Indian tribes that are affiliated with specific human remains, funerary objects, sacred
objects, or objects of cultural patrimony and that have claimed or are likely to claim those
cultural times should they be excavated or discovered inadvertently on Federal lands. For
the AMP, these agreements are an NPS responsibility within Grand and Glen Canyons;
however, to ensure that it is possible to enter into a comprehensive agreement before
likely archaeological data recovery begins in FY04, the AMP can help expedite this
process by contracting for one of the lines of evidence for cultural affiliation. (The lines
of evidence include geography, kinship, biology, archeology, anthropology, linguistics,
folklore, oral tradition, history, or expert opinion.) The funds listed here would be used

to contract for one or more of these lines of evidence in addition to what the NPS may

. prepare.

Integration: The major integration of this project is with the NPS’s management and
compliance responsibilities. The purpose of the integration is to ensure that the necessary

products are completed on time for AMP and PA purposes.

Exgeéted Products: This sum of money will only provide enough funds to contract for
one or a few of the lines of evidence. This product will become part of a larger compiled

report resulting in a comprehensive agreement and Plan of Action.

Recommended Approach: Issue a contract for one of the lines of evidence needed to
make a determination of cultural affiliation for Glen and Grand Canyons and cultural
items that are likely to be uncovered during FY04 data recovery.

Status: New project, although part of larger work efforts by NPS and Reclamation.

External Project Awards: Expect to issue a contract, requisition, or other procurement.

Project Accomplishments: Documentation of a line of evidence for cultural affiliation of
the tribes with cultural items likely to be uncovered.




Schedule: One-year award. Product due at end of fiscal year. Larger compiled report to

be prepared by federal agencies.

Budget: $25,000

PROGRAMMATIC FY-2001 FY-2002 FY-2003
AGREEMENT

NAGPRA Affiliation 25,000
TOTAL 25,000




PROJECT TITLE AND ID: II1.2. PROGRAMMATIC AGREEMENT:
Reclamation Administrative Costs for Programmatic Agreement

Rationale/Problem Statement: The project is to fund Reclamation’s administration of

the PA program. The purpose of the funds is to pay for salary, travel, and indirect costs.
Reclamation’s Regional Archaeologist travels to AMP meetings including PA, TWG, and
AMWG. In addition to travel expenses, there is administrative time preparing for and
documenting meetings. A major portion of the administrative expenses revolves around
maintaining cooperative agreements with the NPS and tribes. In addition, there are

contract expenses associated with the work projects listed here.

Integration: The costs help integrate the PA into the larger AMP.

Expected Products: The major product is accountability for the cooperative agreements
and use of both appropriated dollars and power revenues. In addition, products include

dialogs and communication at meetings.

Recommended Approach: Compliance with the Federal Acquisition Regulation and
other accountability laws, regulations, and policies is the recommended approach.
Status: Ongoing.

External Project Awards: Cooperative agreements with tribes and NPS.

Project Accomplishments: Moving towards completion of the stipulations in the
programmatic agreement.

Schedule: The schedule is a continuation of previous work within the fiscal year.

Budget:

PROGRAMMATIC FY-2001 FY-2002 FY-2003
AGREEMENTS

Salary 49,825

TOTAL 50,000 50,000 49,825




PROJECT TITLE AND ID: HL2. PROGRAMMATIC AGREEMENT: Mapping
Actual Areas Affected by Dam Operations

Rationale/Problem Statement: New information provided by the physical science
program of GCMRC has indicated that it is both theoretically feasible and cost effective
to map or model actual areas within the Colorado floodplain thét are affected by fluvial
processes related to dam operations. A panel of geomorphologists and soil erosion
experts with knowledge of the local ecosystem will be brought together in FY02 to
ascertain what would be involved in such a mapping or modeling effort. If the costs and
time frames they propose are reasonable, then this project will be funded in FY03 and

potentially extended in FY04.

Integration: This will integrate physical science with the cultural resource compliance

program.

Expected Products: A isopleth map showing the statistical probability that given areas

will be impacted by dam operations of a specified flow or hydrology.

Recommended Approach: Unknown, based on recommendations from

geomorphologists and soil erosion scientists convened as a panel in FY02.
Status: Contingent on advice from geomorphology/soil erosion workshop or panel.

External Project Awards: This will be contracted if determined feasible.

Project Accomplishments: This will result in a mapping of the areas actually impacted
by dam operations.

Schedule: The schedule cannot be determined at this time; however, preliminary
information from geomorphologists has indicated that the project could be completed in

two years. This would be the first year of the two-year study.

Budget: The budget is an estimate; however, if descriptive field studies are presently
costing $200,000 it seems reasonable to project that this amount would be needed for a

more refined approach.




PROGRAMMATIC FY-2001 FY-2002 FY-2003
AGREEMENT
Mapping Actual Areas Affected by 200,000
Dam Operations

200,000

TOTAL




PROJECT TITLE AND ID: III.2. PROGRAMMATIC AGREEMENT: NPS
Monitoring Costs

Rationale/Problem Statement: The monitoring program of the Grand Canyon National

Park is designed largely to provide information about which historic properties located
within the area of potential effect of dam operations are affected or are likely to be
adversely affected by dam operations. Minor stabilization or preservation treatments are

also conducted under this program.

Glen Canyon’s project is conducting nature and extent testing to determine National

Register eligibility of sites in the Glen Canyon National Recreation Area.

Integration: Not applicable.

Expected Products: Annual reports on monitoring from Grand Canyon. Glen Canyon’s

products are determinations of eligibility for the National Register.

Recommended Approach: Ongoing monitoring and nature and extent testing following
the Secretary of the Interior Standards and Guidelines for Historic Preservation and _
guidance of the Advisory Council on Historic Preservation.

Status: Ongoing.

External Project Awards: Cooperative agreements

Project Accomplishments: Glen Canyon is completing nature and extent testing for
National Register eligibility; Grand Canyon is monitoring to determined effects of dam
operations.

Schedule: The schedule is based on the fiscal year.

Budget: The monitoring costs are $201,000 for Grand Canyon and $27,500 for Glen

Canyon.




-| PROGRAMMATIC FY-2001 FY-2002 FY-2003
AGREEMENTS
NPS Monitoring Costs
Grand Canyon 221,000 201,000 201,000
Glen Canyon 27,500 27,500 27,500
TOTAL 248,500 228,500 228,500




PROJECT TITLE AND ID: II1.2. PROGRAMMATIC AGREEMENT: Contract
for a Treatment and Monitoring Plan

Rationale/Problem Statement: The regulations for compliance with section 106 of the

National Historic Preservation Act, coupled with the guidance of the Advisory Council
on Historic Preservation, require Reclamation to consult to develop and evaluate
alternatives or modifications to federal undertakings, in this case dam operations, that
could avoid, minimize, or mitigate adverse effects on historic properties. The methods to
avoid, minimize or mitigate effects of dam operations will be described in a treatment
and monitoring plan. While many kinds of treatment are possible, in those cases where
archeological data recovery is the selected form of mitigation, the plan shall include (but

not be limited to):

The research questions to be addressed:

Why the research questions are worth addressing in the public interest;
Why it is likely that the research questions can be addressed using data from the
specific property;

e The methods used in fieldwork and analysis, with an explanation of their
relevance to the research questions;

e The methods used to conservation, data management, and dissemination of data,
with a justification for any unusual methods, and including a schedule;

¢ How the recovered materials and records will be disposed of, taking into account
applicable tribal and NPS concerns and policies;

e How the PA and AMP shall be kept informed of the progress of data recovery,
and how they will be afforded opportunities to participate in the data recovery
efforts;

e A schedule for completing the data recovery, including analysis, reporting and
disposition of materials and records.

Integration: The major integration will be with the physical science program due to the
emphasis on geomorphological research questions and the issues of site formation

Processes.

Expected Products: A treatment and monitoring plan that will guide all activities over

the next five years.




Recommended Approach: Contract for a treatment plan that meets the Secretary of the

Interior Standards and Guidelines for Historic Preservation and guidance of the Advisory

Council on Historic Preservation.

Status: New contract.

External Project Awards: Contract

Project Accomplishments: This will result in a five-year plan for resolution of adverse

effects of dam operations.

Schedule: The schedule is based on the fiscal year.

Budget: The contract is estimated to cost $200,000; however, it will be put out for bid in

the Commerce Business Daily.

PROGRAMMATIC FY-2001 FY-2002 FY-2003
AGREEMENTS

Contract for a Monitoring and

Treatment Plan 200,000
TOTAL 200,000




PROJECT TITLE AND ID: A4. Experimental Flow Fund

Rationale/Problem Statement: A core concept in the Glen Canyon Dam Adaptive
Management Program is experimentation to identify the cause and effect relationships
between dam operations and resource impacts. Past examples include the 1996 Beach
Habitat Building Flow and the 2000 Low Steady Summer Flow. Historically, we have
spent about $2 - 3 million on scientific monitoring and research activities during these
experimental flows. Sufficient funding is required in the future to support these
experiments. Since the future amount of funds available from power revenues is limited
by the FY 2001 appropriations bill, additional appropriations have been sought to fund
tribal participation and consultation, thus making available power revenues previous used

to fund the tribes.

Project Goals and Objectives: The TWG Experimental Flow ad hoc group is

developing an integrated program of experimentation that addresses current information
needs related to sediment conservation, riparian vegetation management and Biological
Opinion compliance. The experimental flow fund would finance this program. A
financial carry-over account has been established in Reclamation for these funds. Funds
would be accumulated each year until there is a sufficient account balance to support the

scientific activities.

Status: As of December 2001, the account has a balance of $125,000, the result of
Department of the Interior appropriations offsetting power revenues for tribal -
participation and consultation. Additional funds will be added to the fund in FY 2002 as

additional appropriations are received.

Budget: $382,000

Reclamation Administrative FY-2001 FY-2002 FY-2003
Costs
Contracts 0 v 0 382,000

TOTAL 0 0 382,000
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